
CITY OF ALEXANDRIA, VA - WATERFRONT SAP IMPLEMENTATION PROJECT STATUS MATRIX 

CITY PROJECTS STATUS  APRIL 2014   (FINAL) 
Project/Location Lead Agency Status Status  

Lower King Street Multi-Modal Feasibility 

Study  -  100 Block of King Street 

Multi-modal circulation feasibility analysis 

study to determine the potential 

pedestrianization of the 100 Block of King 

Street.  

T&ES April 2014 – Initial community participation 

activities completed in February and March 

2014.  Development analysis and cost 

analysis to occur in April 2014.     

 April 2014 – The consultants (Toole Design) held the following outreach meetings in 

February and March:   

 BPAC (February 18, 2014) 

 Transportation Commission (March 5,
 
2014) 

 Walking Audit and Focus Groups (March 10, 2014) 

 Public Meeting (March 20, 2014) 

 A Future Development analysis and cost analysis will occur in April 2014 and the 

consultants will return to the Waterfront Commission in May 2014.  

Union Street Corridor Study 

In December 2012, the CC approved this 

study.  Currently, the City is focusing on 

design options to pedestrianize the unit block 

of King Street, per a recommendation in the 

Study. 

T&ES/P&Z/DPI April 2014 – Staff will report in April 2014 

on outreach to businesses relative possible 

maintenance partnerships, furniture for the 

plaza, and staff’s efforts relative the 

relocation of the fire hydrant.       

 April 2014 – Staff will report in April 2014 to the Waterfront Commission on outreach 

to businesses relative possible maintenance partnerships, furniture for the plaza, and it 

will report on efforts relating to the relocation of the fire hydrant.  The Traffic and 

Parking Board has approved the relocation of the police parking spaces to The Strand.     

 

Marina Dredging RPCA/DPI  April 2014 – Design Consultant hired and 

process underway. 
 April 2014 - The design consultant, URS Corporation, was selected and a project kick-

off meeting was held in mid-March 2014.  The design and permitting processes have 

begun and the bathymetric survey work is underway.  The permit pre-application 

documents have been sent to appropriate reviewing agencies, and the joint permit 

application is being prepared. 

Windmill Hill Bulkhead Replacement 

This RFP is for planning and permitting 

services for the design of the Windmill Hill 

Bulkhead replacement. 

T&ES/RPCA/D

PI 

April 2014 – RFP is to be reissued in April 

2014.  
 April 2014 – The RFP is in final review and is anticipated to be issued in April.      

 The previous RFP, for these services, was issued November 22, 2013 and proposals 

were due December 27, 2013; only one response was received.  Thus, the City is 

reissuing it.   

Phase II of the City’s Wayfinding Program 

will include pedestrian signs in Old Town 

with 24 on King Street and 3 on Union Street. 

Three large Kiosks are also planned for Phase 

II along King Street. 

T&ES/P&Z/ 

OHA 

April 2014 - The City has compiled all 

historic data for the pedestrian wayfinding 

signs to be installed along King Street under 

Phase II of the City’s Wayfinding Program.   

 April 2014 – The City has compiled the historic information for the pedestrian signs to 

be installed along King Street.  The data has been provided to Gamble Design, the firm 

that will complete the design in spring 2014.   

 Fabrication and implementation are expected to be completed fall/winter 2014. 

Landscape Architectural and Flood 

Mitigation Design Project 

Achieve 30% landscape design of the 

Waterfront Core Area and 15% design of the 

wider plan area, including common elements. 

Coordination with Flood Mitigation will 

occur.  Project completion anticipated at the 

end of June 2014 for 15-30% design phase.   

P&Z/ 

DPI 

April 2014 – Community Meeting #4 was 

held on March 6, 2014 and a joint meeting of 

the Waterfront Commission and Parks and 

Recreation Commission was held on March 

13, 2014.  Both meetings focused on 

Alternative C for the Core Area and designs 

for the public space outside the Core Area. 

 April 2014 – The City, with The Olin Studio and URS, presented Alternative C for the 

Core Area to the Community on March 6, 2014 and to a joint meeting of the 

Waterfront Commission and Park Commission on March 13, 2014.  It, along with 

information on designs for public areas outside the Core Area and also initial ideas on 

common elements and art and history, were well received.      

 ODBC Agreement – At the March Waterfront Commission meeting, the City and 

ODBC presented the outcomes from the City-ODBC negotiations.  Following that, the 

ODBC accepted the offer to move to the city-owned Beachcombers property.  OLIN is 

working on a modified design to Alternative C to incorporate that decision and to also 

begin planning for ODBC’s current site which will be transferred to the City.  Another 

Community Meeting will occur May 8
th

 6:30–8:30PM, Lee Center(Community 

Meeting #5) to review a modified design of Alternative C (Alternative D). 
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Flood Mitigation (Backflow Valve Project) for 

King Street/The Strand 

T&ES/DPI April 2014 – This project is awaiting parts.      April 2014 – The project is waiting parts; staff will continue to keep the Waterfront 

Commission and public informed of the status.   

Utility Master Plan 

Develop a Master Plan for undergrounding 

Utilities in collaboration with DVP and other 

utilities. 

DPI April 2014 – This is a master plan to identify 

a process for undergrounding utilities in the 

Core Area of the Waterfront Planning Area.   

 April 2014 – These services will be folded into Phase II of the Landscape and Flood 

Mitigation in Design Project per an interdepartmental decision  in early April 2014. 

 This master plan is for the Core Area of the Waterfront Planning Area where overhead 

lines exist. The plan will divide the Core Area into 3 phases (Duke to Prince, Wolf to 

Duke, and Prince to King) as part of the undergrounding plan.     

Marina Conditions Assessment -  A  Marina 

Dock and Marina Maintenance Assessment 

Study completed by consultants, Michael Baker, 

for RPCA in 2013 

RPCA/GS April 2014 – The City is issuing a RFP for 

cross bracings to shore up Torpedo Factory 

Plaza per the Marina Conditions Assessment 

Study of 2013. 

 April 2014 -  Based on the inspection report, multiple piles in the Torpedo Factory 

Plaza  had showed significant section loss up to 90%.   RPCA performed a Load Rating 

test in March 2013 to determine whether the Wharf area could still sustain a uniform 

live load of at least 100psf, given the deterioration. In five locations, the calculated 

allowable live load was less than 100psf.  RPCA and General Services have prepared an 

RFP for solicitation in April 2014 to provide cross bracing to strengthen the Wharf. 

Anticipated completion  is late May 2014. 

The Beachcombers Restaurant RFP 

0 Prince Street - Solicitation of proposals to 

restore the building as a restaurant 

GS April 2014 

 RFP issued on February 28, 2013 

 RFP closed on June 15, 2013 

 Project Cancelled – April 2014 

 April 2014 – This project is cancelled due to ODBC accepting the City’s offer to 

move to the Beachcombers site as part of the COA-ODBC Negotiations.  The RFP 

applicants were notified in early April 2014.   

PRIVATE PROPERTIES STATUS  APRIL 2014   (FINAL) 
Property/ Location Project Status Project Details/Status 

Brandt Warehouse Buildings 

204 – 206 South Union Street 

 

Construction Completed   

Preservation and adaptive reuse of 2 historic warehouse 

buildings for office use has occurred. 

 A second Waterfront Commission tour of the finished buildings is expected in April/ May 2014.  

 Waterfront Commission 1
st
 tour of buildings, hosted by the Brandts, held in Jan. 2013. 

 Construction is complete with occupancy of Columbia Capital on July 1, 2013. 

The Oronoco (Sheet Metal Workers Building), 

601 N. Fairfax Street 

Under Construction – Adaptive reuse of an 

 office building into 60 luxury condominiums 
 The Waterfront Commission toured the building on February 27, 2014.    As of then, 

       48 of the 60 units were sold with delivery of units anticipated in May 2014.    

Robinson Terminals North/South  

(Owned by the Washington Post) 

April 2014 –Updates to the Waterfront Commission 

occurred in March 2014.   
 April 2014 –The purchasers of RTN and RTS filed concept plans in February with the City and 

the Waterfront Commission was updated on both projects in March 2014.  The Waterfront 

Commission will be updated periodically throughout the review process.     

 Successful bidders announced as EYA (RTS) and City Interests (RTN) in Sept 2013. 

Carr Hospitality Boutique Hotel   

220 South Union Street 

April 2014 – A Certificate of Appropriateness for this 

project was approved by the BAR in March 2014,  but 

an appeal has been filed and will be heard in May 2014 

by the City Council.     

 April 2014 – BAR approved a Certificate of Appropriateness for this project in March 2014.  

 An appeal of the approval by the BAR has been filed and will be heard at the May 17
th

 City 

Council Public Hearing.     

 Planning Commission and City Council approved the project in January 2014; the Waterfront 

Commission voted to support the project relative consistency with the SAP in November 2013.    

Food Court – Blackwall Hitch Alexandria April 2014 – A Certificate of Appropriateness for this 

project was approved by the BAR in March 2014.   The 

SUP was approved by the PC and CC in December 

2013. 

 April 2014 – BAR approved a Certificate of Appropriateness for this project in March 2014.   

SUP was approved by the PC and CC in December 2013 and includes public restrooms.  

Interior demolition of the building began late March 2014 and will continue into early/mid 

April 2014.  Restaurant to open in fall 2014. Waterfront Commission voted to support the 

project in November 2013 and received a presentation from the applicant in October 2013 and an 

updated presentation in February 2014. 
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